

# PERCY TREYVAUD MEMORIAL PARK SPORT FACILITIES CONSTRUCTION

## CONSTRUCTION UPDATE 8

March 2023

### Recap on works to date

We're now one year into the planned two-year build, construction is progressing well and more than 75,000 working hours have been completed on site since work began in early 2022.

Since the last update, the sports stadium roof has been installed and the roof on the club pavilion is nearing completion.

Water tanks with a 90,000+ litre capacity - for irrigation and toilet facilities - have been installed and the builder's site office and facilities have relocated to the Chadstone Road end of the site. We've relocated the site office to free up the area where we will be building the new tennis court at the Quentin Road end of the site.

We will avoid entering the site from Quentin Road but if we need to we will notify residents beforehand.

Traffic management controllers continue to manage pedestrian safety and access to site.

### What to expect in the month ahead

#### Lighting

- » New lighting along the Rob Roy Pathway will be installed in the coming months. This will require a minor change to pedestrian access, and we will share more information about that soon.

#### Tennis courts

- » You may notice more noise on Quentin Road in March as we begin work on the tennis courts, the associated landscaping, and paving.

#### Pavilion

- » We're currently installing the sporting club pavilion internal walls.

#### Carpark

- » The temporary car park is now closed to public. Please observe local parking restrictions.



#### WORK SITE

In accordance with WorkSafe and OH&S practices, pedestrian access within the worksite will be restricted during the project.

#### COVID-19

We are working in accordance with Victorian Government COVID-19 guidelines, and within strict health and safety protocols.

## Environment and sustainability

During the demolition works, we removed 987 tonnes of building materials, of which we recycled over 907 tonnes. That means 92 per cent of what we removed was recycled into new products and materials

## Park and facility access

- » The oval and playground areas remain open.
- » Playground access will remain throughout construction, via the Rob Roy Road footpath
- » For everyone's safety, we have fenced the construction area and restricted access.

## Working with you

ADCO is committed to minimising the impacts of our construction works on local residents and the environment. We'll continue to keep you updated as construction progresses.

If you have any questions or concerns about construction, please contact ADCO Construction:

**e: [ptmp@stonnington.vic.gov.au](mailto:ptmp@stonnington.vic.gov.au)**  
**p: 0428 802 501**

## Location

**Percy Treyvaud Memorial Park,**  
Chadstone Road, Malvern East

## Sign up for digital project updates

If you would prefer to receive project updates via email, please visit **[stonnington.vic.gov.au/ptmp](https://stonnington.vic.gov.au/ptmp)** where you can sign up to the PTMP Project eNewsletter and have your postal address removed from the mailing list.

## Construction timeline

**February 2022 to early-2024**  
(estimated two-year build)

**[stonnington.vic.gov.au/ptmp](https://stonnington.vic.gov.au/ptmp)**

We recognise works of this nature may cause some inconvenience and we thank you for your patience and understanding as we deliver this important community sports facility.

## Chart our progress

To see how works are progressing, view the site photo gallery at **[stonnington.vic.gov.au/ptmp](https://stonnington.vic.gov.au/ptmp)**

## Follow the art trail

Walk along the north side of the construction site, between Chadstone and Quentin roads, to view a gallery of artworks from Malvern Valley Primary School students. View 240 self-portraits of the young artists depicting themselves enjoying their favourite sport.



Steel works for the new pavilion and tennis and bowling club



View from foyer towards stadium



City of  
**STONNINGTON**